



# GMC

## Civil & Mechanical Engineering Ltd

To Whom It May Concern:

We engaged PMPS to generate and create the following schedules from existing data we had compiled throughout the duration of our project.

- Tender Schedule
- Contract Schedule
- As-Built Schedule
- Delay Analysis Schedule – Multiple Impacted Schedules
- Resource Output Analysis - Comparing Tender Vs As-Built Vs Impacted Schedule Outputs.

The schedules were created for a major Design and Construct Project undertaken by GMC in the last three years. This Project was a mix of Design, including I.T., Civil Engineering, Mechanical Installations and Software Systems.


We found the quality of their work to be extremely satisfactory and complied fully with the brief we provided.

Their works were completed in a timely fashion and we found that they integrated well with our project management team to provide the desired results.

The output of their endeavors helped us come to a satisfactory resolution of our dispute through mutual agreement with our Client.

We would have no hesitation in recommending PMPS to prospective Clients seeking a similar Planning/Scheduling/Claim Analysis service of a high standard.

Yours sincerely



Director

**Registered Office: GMC House, Millennium Business Park, Ballycoolin, Dublin 11.  
Registered in Ireland, No. 352921**

**Telephone: 01 - 864 9800 Facsimile: 01 - 864 9854 E-mail: [info@gmcirl.com](mailto:info@gmcirl.com) Web: [www.gmcirl.com](http://www.gmcirl.com)  
Directors: G McCloskey, PJ Cowley, J O'Gorman, S McCloskey**