



Program Management Information Services Ltd.

Offices 6 - 8, Burgage House, Blessington,

Co. Wicklow, Ireland.

T: +353 (0)45 891141

F: +353 (0)45 891380

E: training@pmis.ie W: www.pmis.ie



Proven Methodology

PMIS have developed a proven methodology for implementing change programs which can be used regardless of the industry we are rolling out our software to.

Since 1996 when our team commenced Implementation services, PMIS has built and refined a proprietary project management implementation methodology and set of toolkits. Our implementation approach employs a practical process modeled on Oracle Primavera's PPM software. Below are some key advantages to our implementation approach:

- ☑ Defines the “Who”, “What”, “When”, and “Why”
- ☑ Focuses on Business Needs
- ☑ Maximizes Client's Investment
- ☑ Fosters Client Collaboration & Ownership
- ☑ Plans for Growth
- ☑ Ensures Documentation

We have identified some key critical success factors which are closely tied to our methodology. These are the fundamental indicators that will drive the success of the implementation and are those managerial or enterprise areas that must be given constant attention. These key critical success factors are listed below:

- ☑ Top-down Commitment
- ☑ Provide Reasonable Rollout Strategy
- ☑ Manage Expectations
- ☑ Manage Cultural Impact
- ☑ Develop Documentation
- ☑ Strive for Client Satisfaction


Our implementation methodology is designed to provide an effective roadmap for implementing our project portfolio management systems, while integrating the systems to match the client's program management processes. Our extensive experience has shown that this approach minimizes risks and maximizes the potential for achieving the desired, repeatable results once the system is in production.

Our first order of business during an implementation is to determine and then work within the constraints of your organisation in terms of product features, functionality requirements, project management maturity, PMIS professional services effort, and customer participation that will result in a successful implementation.



Phased Approach

Our implementation methodology consists of a six-step approach. We also refer to these steps as the “phases” of the implementation, a Proof of Concept followed by five stages from Project Preparation through to Go-Live & Support. We follow a project management approach in the use of our methodology. We have outlined the activities of these phases below:



The implementation is initiated and planned during the Readiness Assessment Phase then executed during the Design, Prototype and Test, Production Validation and Rollout Phases, and finally close out during the Final Assessment Phase.

Each phase has a distinct start and end point with a review point that must be signed off before progressing to the next stage. Each phase comprises activities aligned with each of the sub components of the overall Program.

Our Proven Methodology and Phased Approach ensure a successful and smooth implementation process.